Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report

Date: August 24, 2015

Team:

Derrick Cobb
Bret Kendrick
Yellow Jacket Drilling

Health and Safety:

1. Weston team safety topics included physical hazards including slips, trips, falls, and
dehydration. Team communication and utilizing a spotter for rig and support truck
location placement was discussed.

Activities Completed:

1. EPA, Weston, and Yellow Jacket Drilling attended the Rio Algom site specific
training/orientation.
EPA, Weston, and Yellow Jacket Drilling mobilized to NKD-03.

3. Atotal of 56 feet were drilled prior to site operations shut down for the day. Bedrock
has been encountered.

Planned Activities for August 25, 2015:
1. Continue drilling NKD-03.
Schedule:

1. Itis anticipated that each bedrock well will take approximately 3 days to drill and install
a monitoring well.

2. Mobilize and begin drilling NKD-01 on August 28" and then mobilize to NKD-02 on
August 31, This will complete this drilling rotation.

Open ltems:

1. IS rccuested that we sample three of her other wells.
2. Weston will need to need to coordinate sampling Rio Algom wells MW-35-9 and MW35-

9. Due to miscommunication these wells were sampled ahead of the originally
\proposed schedule.
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